
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING
DATE: March 21,2003
SUBJECT: POLREP 43 Industrial Highway/Conservation Chemical Site, Gary. Lake County, IN
FROM: Steve Faryan, OSC. U.S. EPA, Region 5, ERB, RS1, Chicago, IL
TO: R Worley, U.S. EPA. Regional Coordinator ,OSWER . . . . . . . . . . . . . . (worley.ray@epa.gov )

R. Karl. U.S. EPA, Chief ERB, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . (karl.richard@epa.gov)
W. Messenger, US EPA, Chief ESS, Chicago, IL . . . . . . . . . . . . . (messenger.william@epa.gov)
A. Marouf. U.S. EPA, H&S, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . (marouf.afif@epa.gov)
C. Kawakami, U.S. EPA, ORC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (kawakami.cynthia@epa.gov)
V Mullins, U.S. EPA, ESS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (mullins.valene@epa.gov)
J. Mantote, U.S. EPA. ESS, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . (maritote.john@epa.gov)
B Kush, U.S. EPA. Chief OP A, Chicago, IL. . . . . . . . . . . . . . . . . . . . . . . (knsh.beverly@epa.gov)
M. Joyce, U.S. EPA. Pubic Affairs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (joyce.mike@epa.gov)
USCrC Case Officer,NPFC, Washington, DC . . . . . . . . . . . . (EPAPOLREPS@Ballston.uscg.mil)
Paul Karas. Administrator, Gary Chicago Airport . . . . . . . . . . . . . . . . . . . . . . FAX: 219-949-0573

IL BACKGROUND
CERCLASiteNo: Z590
CERCLIS ID Number: IND040888992
Delivery Order Number: 3141-25
Response Authority: OPA/CERCLA
OPA ID Number: FPN#: 098022
Account Number: 90
NPL Status: Not on NPL
IDEM Notification: Yes
Start Date: Sept 1998
Completion Date: Pending

III. SITE INFORMATION
A. See POLREP 1-42 for previous U.S. EPA removal actions.
IV. RESPONSE INFORMATION
A. Situation

1. Planned Activities:
ERRS will continue operation and maintenance of the oil collection system
Some control panel and wiring changes will be made to increase the effectiveness of the oil scavenger
pumps.
ERRS will continue operation of the ground water depression pumps, Oil Water Separator, 10K effluent
pump, and the sludge pump.
Wells will be drawn down and skimmer pumps will be set at permanent levels
ERRS will continue modification of pressure transducers in extraction wells
Some software additions will be installed to increase effectiveness of the oil scavenger pumps.
Building security system will be installed

2. Completed activities:
Monday, March 10, 2003, Hyre Electric (Hyre) onsite to begin installation of building security system.
ERRS took leaking OWS pump in for repair and hooked it back up to the treatment system. ERRS began
modifying hook up of pressure transducers inside extraction wells. Installation of new louver vents began
inside treatment building
Tuesday, March 11, 2003, Hyre continues work on the building security system. Water lines leading from
the wellheads st i l l frozen ERRS thawed out water lines at the well heads and put water pumps in XW-2,
X VV-3. XW-4. and XWo back online.



Wednesday, March 12, 2003, Hyre Electric continued to work on building security system. Water pumps in
wells XW-2, XW-3, XW-4. and XW-5 ran over night. ERRS continued to modify transducers inside
extraction wells. Spring check valve inside water line at extraction well XW-6 well head was replaced.
Installation of louver vents inside treatmept building was completed. Oil skimmer pumps in wells XW-5,
XW-3, and XW-2 were placed back online.
Thursday, March 13. 2003. ERRS continued running water pumps in wells. ERRS installed a vent line in
the outdoor product storage tank. START gauged water and product levels in site piezometers and
monitoring tt«ells. Pump winch was installed at extraction well XW-1
Friday, March 14, 2003, ERRS continued running water pumps in wells. ERRS constructed an overflow
trench at the south end of the infiltration gallery.

Enforcement:
Refer to Action Memorandum

B.

C.

V.

A

B.

VI.

Next Steps
Replace pressure transducer in well XW-1
Install site fence
Continue to operate maintain and increase the effectiveness of the Oil Collection System.

Key Issues
Once the treatment systems are up and operational, U.S. EPA will operate the collection of oil for 3 years.
At that time the Gary Chicago Airport will have to assess whether they will continue operation of the oil
collection systems.

Waste soil disposal has been completed

COST INFORMATION (estimated as of March 12, 2003)

CERCLA Funding (Conservation Chemical)
Total Cost To Date

ERRS $ 574,553.03

OPA Funding (Industrial Highway)
Total Cost To Date

ERRS $ 1,268,576.79

START

Total

$ 39,336.94

$ 1,339,255.19

Ceiling
$ 690,000.00

Ceiling
$ 1,500,000.00

$41,275.00

$ 1,541,275.00

The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

Waste Disposal (as of February 20, 2003)

Waste

Lead contaminated
soil

1

Treatment

Stabilized with lime
kiln dust

Loads

66 loads

Tons

1,706.85 tons

Disposition of Waste

Newton County Landfill,
"Newton County, IN.


